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Specific Hospital Improvements by County 
Hillsborough County
Certificate of Need
Hillsborough County is home to three of the ten acute care facilities with projects selected 
for this study. Three of the five acute care hospitals located in the county (Catholic Medical 
Center, St. Joseph’s Hospital, Southern New Hampshire Medical Center) have undergone or 
will undergo major renovation or new construction between 2004 and 2009. 

Catholic Medical Center, Manchester (CMC) 
At the time this expansion began in 2003, the projected cost was $19.6 million. However, CMC 
applied for a Change of Scope18 in 2006, increasing the total project cost to $32.5 million.

 The original application included the construction of a four-story addition, including 
renovation of 

• the emergency department, 
• intensive care unit, 
• diagnostic imaging department, and 
• cardiac support services.

These plans included 14,800 square feet of shell space to be available for future development.

The Change of Scope expressed the need to renovate the hospital’s current 10 operating rooms, 
which average 430 square feet each. According to these revised documents, new equipment 
requires the average operating room size be a minimum of 600 square feet. Instead of 
renovating the existing operating space it was determined to be more efficient, safe, and cost 
effective to build 10 new, modern operating rooms in the 14,800 square foot “shell” space, 
planned in the original application. No determination of future use has been made for the 
vacated space from the existing 10 operating rooms.

St. Joseph’s Hospital, Nashua Area
There are a couple of different projects being done here, the largest of which began in 2004 
and has an approved total project cost of $31.1 million. 

This project included:
• the construction of a two-story 74,400 square foot ambulatory care facility, 
• renovation of the hospital’s first floor, 
• building a parking deck.

Ninety-five percent of this project had been completed by April 2006, accounting for $18.4 million. 

18  Change of Scope is part of the Certificate of Need process. This is an amendment to the original Certificate of Need including 
additional costs and changes to construction projects and/or equipment. 
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In the second project, St. Joseph’s expanded and relocated its “Surgi-Center” in order to meet 
the high demand for ambulatory surgery services. The final cost of this second project was 
$3.5 million and it was completed in February 2006. The CON stressed that the reasoning for 
both of these expansions was to better serve the growing and aging population of Greater 
Nashua and to provide a state-of-the-art facility. 

Additionally, St. Joseph’s Hospital applied for a fixed MRI unit in their diagnostic imaging 
department with an approved cost of $2.7 million. The planned completion date for this 
project was stated as December 2006. Per the CON, the purchase of a fixed MRI to replace the 
existing mobile MRI unit is to meet the increased demand for MRI services.

Southern New�Hampshire Medical Center, Nashua
The planned expansion and renovation at this facility is expected to begin in summer 2007 
and be completed by summer 2009. The total project cost is estimated at $27.6 million. 
According to the CON application, the hospital is faced with an aging facility that was 
not designed to meet current standards in medical care. This project addresses the need 
for expanded space to accommodate current standards for service delivery and meet the 
requirement of patient privacy under HIPAA. 

Expansions and renovations planned include:
• endoscopic services, 
• surgical intensive care services, 
• laboratory services, 
• neonatal intensive care unit, 
• labor delivery and recovery unit, 
• and kitchen facility.

Total input for Hillsborough County
From the project details provided in the CONs for facilities in Hillsborough County, the costs 
were assigned according to the industries they would effect. 

• Total construction expenses: $75.2 million.
• Domestic trade flow patterns from the econometric model indicate that 16.6 percent of 

construction in Hillsborough County gets distributed to firms outside the county.19 
• That means that for every $100 spent on construction in that county only $83.40 

actually stays in the county. 

According to those proportions, the total construction cost that was used in the model was 
$62.8 million over the period 2004 to 2009. This was the proportion of construction distributed 
to firms in the county. 

19  REMI Domestic Trade Flows is a market share distribution matrix in the econometric model.
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Additionally, $8.8 million was used for Medical equipment manufacturing from 2004 to 2009 
and $2.7 million as Navigational, measuring, electromedical, and control instruments manufacturing 
in 2006. These purchases did not create jobs in the county and contributed little to the local 
economy. 

Impact of Hospital expansion on Hillsborough County
Since the majority of project expenses are for renovations and construction purposes, this is 
where the most significant economic changes are experienced. The labor force in the county 
did not experience a large shift during the first year of the projects, increasing by only 34 
people. That increase peaked at 69 in 2005 then gradually fell off. Over the next four years, the 
levels ranged between 60 and 51. 

Hillsborough County has typically had the fastest growing population in the state, highly 
affected by its proximity to the 
Massachusetts boarder. Even 
with this continued population 
expansion, the level is boosted 
with the availability of additional 
construction jobs at medical 
facilities. The first year, 2004, 
showed an additional increase of 33 
people. The next five years attract 
around 70 more people each year. 
The increases gradually taper off, 
but remain in the range of 30 people 
above originally projected levels by 
the end of the projected period in 
2015. 

Employment levels, not restricted 
to residence like the labor force, 
increased at a slightly higher level. 
And with the new projects, it can 
be assumed that the unemployment 
rate will decline as a result of the 
additional available work. These 
projects supported 227 more jobs 
in 2004 and 310 jobs in 2005. As the 
different stages of the project are 
completed from 2006 to 2009, the job 
levels will range from 58 to 133 jobs. 

Hillsborough County Difference in Employment

Hillsborough County Difference in Labor Force and Population
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Two of every five added jobs 
are construction and extraction 
occupations, which grew by 100 and 
140 jobs in the first two years. As is 
the nature of the beast (construction 
being the beast), while employment 
levels rise initially, they decline as 
the projects get closer to completion. 
The same holds true for three 
occupational groups that support 
construction activity: sales, office 
and administrative occupations, 
installation, maintenance and repair 
occupations, and transportation and 
material moving occupations. 

Approximately 68 percent of the 
jobs created are in the Construction 
industry sector with most of the 
remaining new jobs being in Services 
and Trade. Some of the construction 
costs support jobs in Professional 
and technical services. The rest of the 
jobs are created from the secondary 
effect of increased consumption in 
Accommodation and food services and 
Retail trade. 

The improvements to these hospitals 
will contribute over $10.3 million to 
the county’s gross regional product 
(GRP) in 2004 and $14.3 million in 
2005. Personal income in the county 
also benefited from the new projects, 
growing by almost $8 million in 2004 
and spiking the second year by more 
than $11 million. Personal income 
levels taper off over the next four 
years, with increases ranging between 
$6.4 and $3.5 million. The last years of 
the projected impact period show that 
personal income returns close to its 
originally forecasted levels. 

Hillsborough County Difference in Occupations

Hillsborough County Difference in Industries

Hillsborough County Difference in 
Gross Regional Product and Personal Income
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The GRP aggregate value is the 
result of the change in wages per 
worker. Average annual wages 
experienced only minimal pressure 
as the project began. The extra 
workers, drawn in by the projects, 
forced wages down, although the 
change to wages was negligible. In 
the first two years of the project, 
average annual wages dropped 
slightly by roughly $2 and $3 
dollars. The third year balanced 
out, barely increasing by $3 before 
dropping the next couple years 
to less than $0.50. By the end of the study period average annual wages in the county were 
roughly $1 off of original levels. What this shows is that as the economy grows, along with the 
population, the average annual wage will stay at about the same level.

Change in Hillsborough County Average Annual Wages
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Grafton County
Certificate of Need
Grafton County has five acute care facilities. Two of these are among the ten acute care projects that 
met the criteria for this study. Those hospitals are Speare Memorial Hospital in Plymouth and Mary 
Hitchcock Hospital in Lebanon. 

Speare Memorial Hospital, Plymouth
The narrative in this application describes new construction and renovations totaling 75,000 square feet. 
This includes an attached medical office building. According to the Certificate of Need, the reason for 
the project is to correct overcrowding because there is not enough room to handle current and projected 
patient demand volumes, compounding patient confidentiality concerns. Public accessibility is also very 
difficult given the current layout. Limited parking further aggravates this lack of access. The intended 
$15 million improvement includes purchasing surrounding properties, redesigning entrances for patient 
friendly access, and, improving staff efficiencies. Expansions and renovations account for two-thirds of 
the overall project cost (about $10 million).

Two expansions will take place:
• a clinical addition of 12,000 square feet, and 
• a one-story addition off the northern side of the main hospital of 13,668 square feet, including a 

redesign to improve ease of patient traffic and adequate storage space. 

Surgical suite and emergency department expansions will accommodate the increase in patient volume 
from population growth and seasonal tourists. Additional space increases will also impact the central sterile 
supply, radiology, pharmacy, cardiopulmonary, kitchen and nutrition, and administration departments. 

Mary Hitchcock Memorial Hospital, Lebanon
One of the largest acute care facilities in the state, this hospital had the highest value Certificate of Need 
request. Their original CON was for $165 million, with construction starting in February 2002 and 
completion by January 2006. 

These project costs covered several expansions:
• diagnostic and therapeutic facilities, 
• addition of physician offices, 
• addition of ambulatory exam space, 
• patient parking garage, 
• additional surface parking for staff. 

By the time the implementation report was filed for project expenses incurred through March 2005, 
a Change of Scope was included for another $9,985,515 covering the addition of CATH/EP20 services. 
Additionally, another CON was submitted to cover the costs of fixed PET/CT21 equipment for $3.1 

20  Th�
service capabilities.

21  Tomography scanners are vital in detecting cancers and other ailments.
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million. These services had previously been provided by a mobile unit that was far removed 
from the radiology department. 

Total input for Grafton County
Since this study includes construction projects completed and planned from 2004 forward, 
work and costs associated with Mary Hitchcock’s CON request that were completed prior 
to the end of 2003 are not included in this analysis. Specific costs associated with remaining 
construction projects in the combined CONs came to $65.0 million. As with almost all projects, 
not all construction monies spent stay within the county. Grafton County domestic trade 
patterns show that approximately $63 of every $100 of construction expenditures paid stay in 
the county. After this adjustment, $40.56 million of projected construction money was used in 
the model as the share contributed to the county’s economy. Equipment costs – $15.9 million 
for Medical equipment manufacturing from 2004 forward, and $2.7 million for Navigational, 
measuring, electromedical, and control instruments manufacturing were assigned to final demand. 
This $18.6 million did little to add to the local economy in Grafton County and did not 
necessarily generate jobs in the county.

Impact of Hospital expansion on Grafton County
Because a large portion of the project 
for Mary Hitchcock Memorial 
Hospital had already been completed 
before the time frame of this study, 
most of the changes for this county 
are evident in only the first couple of 
years. However, in light of that, total 
employment levels in 2004 and 2005 
showed an increase of 453 and 288 
workers respectively. After that point 
the level of change declines to barely 
34 workers before the increases drop 
off entirely. 

The population and labor force in 
the county are closely related in 
their response to the projects. Labor 
force increased a little faster than 
population during the first two years, 
48 and 63 people in the labor force 
compared to 40 and 56 in population. 
By the third year the change is 
essentially the same for both at 47 
people, but then as the projects reach 
completion, the labor force levels fall 
off faster than population. 

Grafton County Difference in Labor Force and Population

Grafton County Difference in Employment
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Among the industries most affected 
by the projects, Construction made 
up the lions share with over 
three-quarters of additional jobs 
created in the first years. During 
the first two years, Services and 
Trade employment levels were also 
elevated. By the third year, the 
employment level in Construction 
was the only industry sector that 
had not returned to its original level 
or below. 

The occupations related to the 
industries showed the most 
change in the initial years. 
Construction and extraction 
occupations made up more than 
half of those additional jobs. 
Related occupations that either 
support or spring up from excess 
demand were seen in the increases 
in sales, office and administrative 
occupations. To a lesser degree, 
management, business, and finance 
occupations and transportation and 
material moving occupations also 
experienced employment level increases in the initial years, only to have the increased levels 
subside with the completion of the projects. 

The projects at the medical 
facilities contribute $14.6 million to 
the gross regional product (GRP) 
of the county in the first year of 
the study. Because the projects are 
closer to the completion stage this 
tapers off quickly with the passing 
of the second year, reducing the 
additional contributions to $9.2 
million. After the third year, the 
GRP of the county falls below 
what was originally expected 
for the county. Personal income 

Grafton County Difference in 
Gross Regional Product and Personal Income

Grafton County Difference in Occupations

Grafton County Difference in Industries
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in the county experiences the same pattern of change, spiking initially and declining to the 
original levels, only the personal income doesn’t go below originally expected levels until the 
projected eighth year of the study. 

The average annual wage can be 
the per capita measurement of the 
GRP. Average annual wages in the 
county followed the same trend. 
The first year included in the study 
had a slight increase of $11.54, that 
did peak the next year just shy of 
$18.00. A gradual reversal took 
place as wages slowly returned to 
their normal levels during the next 
five years. 

Change in Grafton County Average Annual Wages
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Merrimack County

Certificate of Need
Only one of the acute care hospitals in Merrimack County fit the criteria of this study. 

Concord Hospital 
This hospital began an extensive reconstruction project that started in August 2005 and is 
scheduled to continue into summer 2008. 

Their initial Certificate of Need, submitted for $52.6 million, included construction of a four-story 
addition to expand:

• emergency department, 
• intensive care unit, 
• operating room complex (including central sterile supply), and 
• add ten medical surgical beds in the new east wing, as well as 
• ten observation beds adjacent to the emergency department. 

To better address infection control and privacy concerns, and reduce chance of medical errors, the 
renovations will include converting semi-private rooms to private rooms. 

A Change of Scope was submitted to add another $5.1 million to satisfy the need for additional 
private rooms. The hospital administration expects these additional rooms can be completed 
within the timeframe of the original CON request. 

Total input for Merrimack County
The total CON application for Merrimack County had a price tag of $57.7 million. The construction 
expenses listed came to $53.1 million. Merrimack County typically experiences just shy of 
27 percent of construction expenses going to firms and jobs from outside the county, so the 
construction amount used in the study was adjusted to $38.8 million. Another $4.6 million is 
assigned to final purchases for equipment which would not typically generate additional jobs in 
the local economy. 

Impact of Hospital expansion 
on Merrimack County
Much of Merrimack County’s 
construction costs goes to companies 
outside the county (per the domestic 
trade patterns), so there is a smaller 
effect on total employment. Also 
this project didn’t start until a year 
into this study (2005), deferring any 
changes an additional year. During 
the initial year of the project, 2005, 

Merrimack County Difference in Employment
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total employment rose by 130 workers. The following year the level shot up by 248, the next 
year, 2007, the increase was 140. Completion of the project is estimated to be within those two 
years. So, total employment is only 22 jobs above expected levels by 2008 before dropping off 
entirely. 

The additional growth in the 
county’s population and labor force 
in 2005 and 2006 were virtually 
equal. Population increased by 17 
in 2005 and labor force by 18, the 
next year the additional growth 
was 45 and 46 respectively. In the 
initial years of the project, labor 
force growth barely nosed out 
population increases because of 
the draw to more work as a result 
of the project. However when the 
project is complete, the available 
services become the draw as 
more people move into the area. At that point, because population includes families and 
dependants, it increases at twice the level of the labor force. 

Almost half of all additional workers in the county were in construction and extraction 
occupations. It can be presumed that these people were drawn to the county by the hospital 
expansion project. Employment expanded the first year by over 60 jobs, 115 in the second 
year, then 60 in 2007. Combined with the length of the project, the influence from this group 
will be short-lived and gone by completion in 2009. 

Sales, office, and administrative jobs followed a similar cycle as they required more than 20 
additional workers in 2005, 45 by 2006 and then 24 before dropping back down to normal 
levels. Additional professionals 
and finance people will also be 
necessary during the first years, 
as management, business, and 
finance occupations will increase 
an additional ten to twenty jobs, 
returning to normal levels by 2009. 
These extra people in the area 
cause greater demand for other 
occupations which is answered by 
temporary additional Construction 
jobs created in three areas: 
installation, maintenance, and repair; 

Merrimack County Difference in Occupations

Merrimack County Difference in 
Labor Force and Population
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transportation and material moving; 
and food preparation and serving 
related occupations. 

The changes in industry 
employment were also fl eeting. 
The rise and fall of employment 
started in 2005 and was gone by 
2009 in three industry sectors, 
Construction, Trade, and Services. 

In 2005, the project contributed 
an additional $5.4 million to the 
local economy. That amount 
almost doubles the second year, 
and falls back to within normal 
ranges by 2011. Personal income 
experiences similar fl uctuations 
over the short time frame, 
increasing by $4.2 million the 
fi rst year, peaking in 2006 with 
an additional $8.6 million, only to 
fall back within normal ranges by 
2009. 

Average annual wages can be 
considered the amount added to 
the local economy evaluated on 
a per worker basis. The average 
annual wages shifted slightly 
over the project period. The year 
the project started, 2005, average 
annual wages had a slight 
increase of $5.29 and peaked the 
following year at $12.15, when 
wages start to wane the following 
years to $10 and $4 before 
returning to normal levels. By 
2011 the level of annual average 
wages fall below originally 
expected levels. 
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Strafford County

Certificate of Need
Frisbie Memorial Hospital, Rochester
The only facility in Strafford County represented in this study is an 88-bed acute care 
community hospital founded in 1919.22 The hospital serves from Rochester and the greater 
Strafford County to Southern Maine areas. This hospital has the third lowest employment 
level in the study, but the value of its projects was the fourth highest. A Certificate of Need for 
the value of $42.67 million was approved in April 2006. The application states that renovations 
are needed because of the age of the facility and the hospital service area’s rapidly growing 
population. 

The proposed project includes:
• 88,700 square feet of expansion and renovation of 22,600 square feet.

The expansion includes four goals:
• increase in the number of available beds, with a large percentage of private rooms;
• moving endoscopy and expanding it from two to four rooms; 
• expansion of cardiology as well as integrating related services including diabetes 

and nutrition, pulmonary lab, and the phlebotomy lab; and
• improving the front entrance space for the public. 

Planned renovations are aimed at creating direct access for walk-in emergency patients so 
they don’t have to go through public areas; expanding and reconfiguring the pharmacy from 
1,500 square feet to 2,900 square feet, and converting 12 double rooms to private rooms. 

Total input for Strafford County
About $2.5 million of the total Certificate of Need request is to acquire major medical 
equipment which will not create jobs or contribute significantly to the local economy of the 
county. The greater part remaining of $40.2 million from the CON application was specifically 
for construction and renovation projects at the facility. Because Strafford County has a 
smaller concentration of the Construction industry, more than 40 percent of all construction 
costs paid are to companies from outside the county. So of the $40.2 million appropriated 
for construction in this Frisbee Memorial Hospital’s CON only $23.45 million will stay in 
Strafford County to produce jobs and support the economy.

Impact of Hospital expansion on Strafford County
This project didn’t begin until the second year into the study. In the first year of the project, 
2006, for this county, the total employment level increased 100 jobs above expected levels. 
The following year, there were 191 additional jobs. The estimated completion date was in 
2008, just two years after the project’s start time, so most of the effects directly related to the 
project dissipate after that point. Total employment increases fell back to 93 additional jobs in 

22  Frisbie Memorial Hospital, <www.frisbiehospital.com> , Accessed August 3, 2006
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2008 then only two jobs different 
from original levels by 2009. After 
that point, there was less than a 
two-person variance from normal 
employment levels. 

Even though a large portion of the 
construction costs are allocated 
to companies outside of the 
county, the Construction industry 
sector is the primary beneficiary 
of additional jobs created by the 
project, accountable for three-
quarters of the increases during 
the three years of the project. 
The Service and Trade industries 
gained as a result of the 
Construction industry. 

Construction and extraction 
occupations held almost half of 
the added positions during the 
three years of the project, adding 
49, 94 and 46 jobs each of the 
respective years before returning 
to normal employment levels. 
As a result of the increase in 
Construction, other occupations 
increased, such as sales, office 
and administrative occupations, 
contributing just shy of 
20 percent of the annual increases 
with 17, 32, and 15 jobs. 

The project gave an immediate boost 
to the county’s gross regional product 
(GRP), adding over $3.4 million to 
the local economy in 2006. That level 
expanded to $6.5 in 2007 and receded 
to $3.1 the last year of the project. The 
GRP returned to within its normal 
level by 2009, and was projected to 
be about half a million dollars below 

Strafford County Difference in Occupations

Strafford County Difference in Employment

Strafford County Difference in Industries
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normal levels by the end of the study 
period in 2015. While following the 
same rise and fall pattern, personal 
income fared slightly better hitting 
higher levels, continuing to have 
a positive effect through the entire 
study period. 

During the first years of this project, 
labor force and population both 
experience increases. As the project 
comes to a quick completion, and the 
fact that much of the construction 
costs go to firms outside the county, 
the effects on the labor force subside 
while population is higher because 
of families and dependants. The 
peak increase in the level of both the 
labor force and population varied 
from original expectations by fewer 
than thirty people. 

There is a gradual increase in 
average annual wages in the county. 
The first year of the project, 2006, 
the wage level was $4.44 above the 
normal amount. The peak came the 
following year at $10.98 and this 
slid to $9.19 above expected levels 
by 2008. The difference from the 
project was halved in 2010 to $4.26 
than halved again the next year to 
$2.72. After that point the positive 
difference was measured in pennies 
until it fell slightly below original 
levels (still in penny measurements) 
in 2014 and 2015. 

Strafford  County Difference in 
Gross Regional Product and Personal Income

Strafford County Difference in Labor 
Force and Population

Change in Strafford County 
Average Annual Wages
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Carroll County

Certificate of Need
Carroll County has the third smallest population among the counties in the state. The 
Memorial Hospital, in North Conway, is the second smallest unit among the ten hospitals 
included in this study, having barely 30 more employees than the smallest facility (Speare 
Memorial Hospital). The hospital submitted a Certificate of Need application for $17.8 million. 
Just over half of that will be for renovation and the remainder is for new construction. 

The goals of the project include:
• building a new medical/surgical wing with a 5-bed observation unit near the 

emergency department, 
• relocating imaging into a single area, and 
• enlarging many units within the facility. 

There will also be significant upgrades to the sprinkler system and cooling apparatus. 

Total input for Carroll County
The renovations and new construction combine for a total of nearly $17.0 million in 
construction expenses. In Carroll County, 56 percent of construction expenses paid typically 
stay within the county. Adjusting for this, $9.6 million can be expected to remain in the 
county, contributing toward the local economy. Over $800 thousand are earmarked for major 
movable equipment purchases. These purchases are taken into account as final demand 
expenditures which do little to create jobs in the county. 

Impact of Hospital expansion on Carroll County
The project approval in March 2006 allowed for the project to begin in May 2006, with 
completion by June 2008. Total 
employment expanded by 71 
additional workers in 2006 and 
almost doubled to 138 at the peak 
time of the project in 2007. By 2008, 
the project was winding down 
toward completion and employment 
started to follow suit and coming 
back to 70 jobs above expected levels 
in 2008. By the next year, benefits to 
the employment levels had all but 
vanished, with the level only 3 jobs 
ahead of the norm, before the levels 
dip below expected levels by up to 5 
people between 2010 and 2015. 

Carroll County Difference in Employment
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During the first four years of the 
project, 2006 through 2009, the 
project attracted more people to the 
county labor force as levels were 
upwards of 18 and 19 people. These 
levels did taper off after the project 
completed, but unlike the effects of 
some other county projects, Carroll 
County’s labor force remains above 
original levels during the entire 
span of the study (through 2015). 
Population in the county follows a 
similar trend, although starting out 
more slowly and not declining as 
quickly. 

Fifty of the 71 jobs created by 
the project in 2006 were in the 
Construction industry sector. That 
represented 70 percent of the jobs. 
The share of additional Construction 
jobs created continued in 2007 
and 2008, with the remainder of 
jobs being generated by Trade 
and Services. By the fourth year, 
additional Construction jobs drop to 
barely 4 jobs, but Trade and Services 
fall below original levels. 

The majority of jobs supporting the 
Construction industry employment 
levels are in construction and 
extraction occupations, with the 
wave of jobs rolling in at 33 jobs in 
2006, 65 jobs in 2007 and starting 
to roll out again with 33 jobs in 
2008. These jobs drop to a single 
digit before falling below normal 
levels by 2011. Construction work 
also supports sales, office, and 
administration occupations, whose 
levels increase by 13, 25 and 12 jobs 
above original levels during the first 

Carroll County Difference in Industries

Carroll County Difference in Occupations

Carroll County Difference in 
Labor Force and Population
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three years of the project. Other occupations that benefit from the project include installation, 
maintenance and repair occupations, food preparation and serving related occupations, and 
transportation and material moving occupations. 

This project contributed an additional $1.78 million to the gross regional product of the county 
during its first year (2006), the third year of the study. That nearly doubled in the next year to 
almost $3.5 million. As the project approaches the completion phase those contributions start 
to decline in 2008 to $1.7 million. Personal income followed the same pattern, at almost double 
the value. In 2006, personal income 
was $3.3 million above normal 
levels, that increased the second 
year of the project to an additional 
$6.8 million. The third year signaled 
the culmination of the project as 
personal income levels find their 
levels $3.8 million above normal, 
and continue to fall back in the 
following years. Between 2012 and 
2015, personal income levels in the 
county will be slightly below levels 
that had been projected if the project 
had not been done. 

The consequential years of the 
project on average annual wages in 
Carroll County are 2006, 2007, and 
2008. These added $28, $58, and $33 
in each of the respective years. At 
that point, the difference in average 
annual wages drops to less than $5 
for the next seven years. Part of the 
reason that average annual wages 
in Carroll County did not feel the 
same pressure from competition as 
Hillsborough County, is because 
only slightly more than half of the 
money spent actually stays in the 
county, compared to more than 
83 percent in Hillsborough County. 

Change in Carroll County Average Annual Wages

Carroll  County Difference in  
Gross Regional Product and Personal Income
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Rockingham County

Certificate of Need
Rockingham County, the second most populous county in the state, is the location of the final 
two acute care facilities included in the study: Parkland Medical Center in Derry, and Exeter 
Hospital in Exeter.

Parkland Medical Center, Derry
Parkland Medical Center submitted a Certificate of Need application for $18.9 million with the 
main focus of the project being:

• enlargement of the emergency department and 
• replacement of the equipment in the hospital’s power plant. 

It also included:
• expanding and/or renovating the surgical suite (upgrading four operating rooms and 

rebuilding another), 
• upgrading central sterile unit, and 
• creating a new lobby entrance. 

A Change of Scope was submitted to cover expenses not covered because of inflation as well 
as moving the endoscopy department back into the main hospital, which was later removed 
from the CON because of a subsequent request from an affiliate hospital facility in Derry. This 
resulted in reducing the amount of the approved CON by $1.9 million in construction costs 
and $332,329 in equipment costs, for a total reduction of $2.3 million. The revised total cost of 
the project (including a second Change of Scope for only construction costs in June 2005) was 
$15.7 million. 

Exeter Hospital
Exeter Hospital had several steps in its Certificate of Need process. Their first CON 
application was for $30.7 million to construct a new medical office building, and resolve space 
shortages for ambulatory care. 

Several Changes of Scope were filed:
• one to remove the ambulatory surgery unit, reducing costs by $3.8 million, and 
• one to change ownership of the facility. 
• The next one added a 4th floor to the medical office building and added $3.3 million, 

so the total project cost stood at $30.37 million
• The most recent change in 2005 added $21.2 million to the project costs,

• improving sequencing of renovations for continuity of operations 
• providing additional space for growth.

 
The revised cost for the whole project was $51.5 million, plus a variance of 15 percent to cover 
inflation. 
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Time for the initially approved application expired, so an additional CON needed to be 
submitted for an extra $9.89 million to complete the project. That put the final cost of the 
project over $61.5 million.23

Total input for Rockingham County
Combining the Certificate of Need requests from the two facilities brought the total values of 
the CONs in Rockingham County to $79.6 million. Of that, $26.8 million worth of work had 
been completed during 2003. 

This study is from 2004 forward so only the remaining $52.8 million was used in this analysis. 

The combined equipment costs came to $6.4 million. Of that, Navigational, measuring, 
electromedical, and control instruments manufacturing had $2.6 million, and Medical equipment 
manufacturing had $3.8 million. These purchases did not produce jobs for the local economy. 

The remaining bulk of $46.6 million was assigned for construction expenses. There is a 
strong presence of construction in Rockingham County with over 80 percent of construction 
payments remaining in the county. Based on this, an adjustment calculated that $37.7 million 
stayed in the local economy.

Impact of Hospital expansion on Rockingham County
As mentioned earlier, a portion of the projects in this county had been completed prior to the 
beginning of this study. However, the time period for completing these projects extended 
beyond the two and three year time frames of many of the other areas. Total employment 
reflected this, picking up in 2004 at 100 jobs ahead of the normal level. 

• The following year showed a continued increase of 135 jobs. 
• In the third year, 

employment expanded 247 
jobs above the normal levels. 

• Then, the levels started to 
descend to 114 jobs above 
expected levels in 2007. 

• The next year the difference 
in employment levels was 
an increase of barely 29. 

• Finally, during the 
remaining years of the study 
it falls between 2 and 5 jobs 
below normal levels. 

Rockingham County Difference in Employment

23  At the time of this study, the Certificate of Need and Change of Scope requests for this project overran proposed expenses. 
Figures used in the study were from the periodically submitted Implementation Reports which stated actual expenses. Therefore, 
Rockingham total amounts may vary.
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These projects contributed an additional $4.1 million to the county’s economy in 2004. 
That grew to $5.6 million and $10.4 million in the following years of the study. As project 
completion neared, the additional money added to the economy started to decline to an extra 
$4.8 million in 2007 and only $1.1 
million in 2008. Finally, the positive 
contributions cease leaving a slight 
reduction in the expected GRP levels 
in the county. 

Personal income also experienced 
increases above the normal levels. 

• The first year it grew by $3.5 
million, and 

• the level expanded further 
the next year to $5.0 million 
above normal. 

• The third year (2006), the 
additional personal income 
rose to $9.7 million. 

• By 2007, as the projects 
conclude, personal income 
was $5.1 million above 
expected levels and then 
$1.8 million the next year. 

During the remaining years, 
personal income remained slightly 
higher than expected. 

Average annual income barely 
changed as a result of the projects 
being completed. The differences 
from expected levels range from an 
inconsiderable $2.67 to a reduction of 
only $0.34. 

The industry primarily affected 
by the projects was Construction. 
The first year, it gets 67 additional 
workers, then 91 and 165 in 
the following two years. The 
industry starts to return to normal 
employment levels as the project 

Rockingham County Difference in 
Gross Regional Product and Personal Income

Change in Rockingham County 
Average Annual Wages

Rockingham County Difference in Industries
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approaches completion and the surplus worker levels decline to 70 and 22 workers in the final 
years. The Services industry also grew to help support the demand created by the increase of 
Construction jobs. Services employment levels peaked at an increase of 42 jobs in the third year. 
The economic ripple of the project extends to Trade which sees additional growth from 11 to 
26 jobs during the construction period. 

Construction and extraction 
occupations made up between 
45 and 50 percent of the 
additional jobs in the timeframe 
of the project. This represented 
anywhere from 15 to 111 
workers at any point in time. 
Sales occupations were also 
created as a result of the project, 
comprising just under 20 percent 
or 5 to 46 of the added jobs. Jobs 
in management, business, and 
financial occupations also grew 
to help support the construction 
and extraction occupations, as did 
installation, maintenance, and repair 
occupations. 

Like Hillsborough County, 
Rockingham County also 
experiences a lot of population 
growth, partly because of its 
prime seacoast properties and its 
location and proximity to Boston. 
The attraction of expanded 
construction jobs related to 
medical expansions which add 
to the population growth in the 
county. Between 2006 and 2009 
population will see roughly 35 
more new residents each year. 
The appeal of the area does 
not dissolve with the project’s 
completion, as population will continue to remain above normal levels for the remaining 
years through 2015. The labor force will also expand in relation to the population increases. 

Rockingham County Difference in Occupations

Rockingham County Difference in 
Labor Force and Population




